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ISSUE

On October 27, 1998, the California Transportation Commission (Commission) approved
Resolution MFP-98-07, allocating $420,800 in FY 1997-98 Transit Capital Improvement (TCI)
Program funds to the City of Seaside for the Seaside Transit Plaza project.

AB 2206, chaptered September 20, 2002, expanded the use of these funds to the Transportation
Agency for Monterey County (TAMC) for work at the Monterey Bay rail station. AB 2206 also
made an appropriation, thus making the funds available until June 30, 2005. TAMC has
experienced delays in the bidding process and will not be able to meet the project completion
deadline. Therefore, TAMC is requesting a nineteen (19) month time extension.

RECOMMENDATION

The Department of Transportation recommends approval of this time extension request.

BACKGROUND

Resolution G-03-19, STIP GUIDELINES, adopted by the Commission on December 11, 2003,
stipulates that after a contract is awarded, the recipient has up to 36 months to complete the
work. The Guidelines further stipulate that the Commission may extend the deadline for project
completion no more than one time and only if it finds that an unforeseen and extraordinary
circumstance beyond the control of the responsible agency has occurred that justifies the
extension. The extension will not exceed the period of delay directly attributed to the
extraordinary circumstance and will in no event be for more than twenty months.
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Project # Applicant Extension Amount Number of Months Requested
County By Component
PA&ED Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
Reason for Project Delay TOTAL
1 Transportation Agency for
Monterey County $0 19 months
Monterey $0
$0 1/31/2006
PPNO: 05-0036 $420,800
San Francisco-Monterey $420,800 Support

Intercity Rail Service

The delay is due to a lengthy bidding process. A contract was awarded but the consultant was unable to
fulfill the scope of work and the contract had to be terminated. TAMC went out to bid a second time and
has now selected Parsons Transportation Group to complete the work.




